COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2019

ESTI MATE SUMVARY 11:49: 56
CONTI D: C20999 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20999- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIME ALLOW 150 WORK DAYS
125 AT VINE DRI VE BRI DGE REPLA PERCENT TI ME: 28. 67 ORI G TI ME ALLOW 150 WORK DAYS

PROJECT NO FBR0253- 247
125 AT VINE DRI VE BRI DGE REPLACENENT

NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER

CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 07/ 27/ 2019 DATE TI ME STARTED 05/20/2019
14290 HI LLTOP RD. DATE LET 03/ 07/ 2019 DATE WORK BEGAN 05/ 20/ 2019
DATE AWARDED 03/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/15/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 05/ 20/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQIECT AMI: $ 5, 338, 133. 85 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 4,931, 805.85 NON- PARTI Cl PATI NG 1,239, 417. 70 283, 742. 30
PERCENT COVPLETE: 23.22% TOTAL EARNI NGS 1,239, 417. 70 283, 742.30
FUNDS AVAI LABLE: $ 4,098,716.15 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,239, 417.70 283, 742. 30
TOTAL CLAI MB: $ 0.00 RETAI NAGE -33,957. 53 -8,512. 27

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1, 205, 460. 17 275, 230. 03

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1, 205, 460. 17 275, 230. 03

OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE :;; 77777 2 775,7273(7).705 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20999-BI D ESTI MATE RUN 08/ 08/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0003 11: 49: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 400
LS 0. 000 0. 00
18, 500. 00000 0. 400 7,400. 00
0010 202-00035 Renoval of Pipe 269. 000 195. 000
LF 0. 000 0. 00
14. 00000 195. 000 2,730.00
0015 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0020 202-00203 Renoval of Curb and Gutter 410. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0025 202- 00220 Renoval of Asphalt Mat 10, 104. 000 3, 834. 000
SY 0. 000 0. 00
3. 10000 3, 834. 000 11, 885. 40
0030 202-00810 *Rermoval of Ground Sign 14. 000 4.000
EACH 0. 000 0. 00
55. 00000 4. 000 220. 00
0035 202-01000 *Renoval of Fence 513. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0040 202-01130 *Rermoval of Guardrail Type 3 2,582. 000 870. 000
LF 0. 000 0. 00
10. 00000 870. 000 8, 700. 00
0045 203-00060 Enbankment Material (Conplete In Place) 26, 021. 000 5, 574. 000
CcY 4,081. 000 69, 377. 00
17. 00000 9, 655. 000 164, 135. 00
0050 203- 00066 *Enbankment Material (Conplete In Place) (R40) 9, 114. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0. 00
0055 203-00100 Mick Excavation 200. 000 0. 000
cY 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20999- BI D ESTI MATE RUN 08/ 08/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0003 11: 49: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0.00
0065 203-01510 Backhoe 20. 000 13. 000
HOUR 0. 000 0.00
75. 00000 13. 000 975. 00
0070 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0075 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0.00
75. 00000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
245. 00000 0. 000 0.00
0085 203-02330 Labor er 24. 000 24.000
HOUR 0. 000 0.00
35. 00000 24.000 840. 00
0090 207-00205 Topsoi | 1, 850. 000 0. 000
cY 0. 000 0.00
7.00000 0. 000 0.00
0095 208-00002 *Erosi on Log Type 1 (12 Inch) 5, 360. 000 4,260. 000
LF 0. 000 0.00
4.50000 4, 260. 000 19, 170. 00
0100 208-00020 *Silt Fence 432. 000 0. 000
LF 0. 000 0.00
1. 50000 0. 000 0.00
0105 208-00035 *Aggregate Bag 320. 000 0. 000
LF 0. 000 0.00
6. 55000 0. 000 0. 00
0110 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 1. 000 850. 00

850. 00000 2.000 1, 700. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00051

208- 00056

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

210- 00815

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

ROADWAY

*Storm Drain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

*Reset Light Standard

*Reset

Ground Sign

*Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
LF
7.00000
8. 000
EACH
265. 00000
2.000
EACH
4, 000. 00000
40. 000
HOUR
35. 00000
40. 000
HOUR
90. 00000
20. 000
HOUR
95. 00000
20. 000
HOUR
35. 00000
150. 000
DAY
85. 00000
2.000
EACH
3, 300. 00000
7.000
EACH
1, 500. 00000
0. 000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

24.000
20. 000
44.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 08/ 08/ 2019

1, 700

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

11: 49: 56

AMOUNT

4,000

190.

3,740

.00

.00

00

.00

.00

00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00006

0175

212-00032

0180

213-00003

0185

213- 00061

0190

216- 00201

0195

216- 00302

0200

217-00020

0205

304- 06007

0210

304- 06008

0215

403- 34871

0220 506-00209

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Mul ch Tackifier

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

Her bi ci de Treat nment

*Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Class 6) (Special)

*Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Riprap (9 Inch)

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.800
ACRE
650. 00000
5. 200
ACRE
3, 800. 00000
7.800
ACRE
650. 00000
780. 000
LB
3. 00000
13, 375. 000
sy
2.30000
1, 373. 000
sy
5. 40000
40. 000
HOUR
95. 00000
2, 282. 000
cy
45. 00000
386. 000
cy
55. 00000
5, 247. 000
TON
90. 00000
12. 000
cy

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11: 49: 56

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20999- BI D ESTI MATE RUN 08/ 08/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0003 11: 49: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-01180 18 Inch Reinforced Concrete Pipe 865. 000 0. 000
LF 342.000 19, 494. 00
57. 00000 342.000 19, 494. 00
0230 603-05018 18 Inch Reinforced Concrete End Section 5. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0235 603-10240 24 Inch Corrugated Steel Pipe 21. 000 0. 000
LF 21.000 1,722.00
82. 00000 21.000 1,722.00
0240 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 1. 000 800. 00
800. 00000 1. 000 800. 00
0245 604-19105 Inlet Type R L 5 (5 Foot) 5. 000 0. 000
EACH 3.000 13, 800. 00
4, 600. 00000 3. 000 13, 800. 00
0250 604-19110 Inlet Type R L 5 (10 Foot) 4.000 0. 000
EACH 2.000 14, 500. 00
7, 250. 00000 2.000 14, 500. 00
0255 604-19115 Inlet Type R L 5 (15 Foot) 2. 000 0. 000
EACH 2.000 19, 400. 00
9, 700. 00000 2.000 19, 400. 00
0260 604-31010 Manhol e Box Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0265 604-50003 Inlet Grating and Frane Type C 1. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 4,901. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0275 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0.00

3, 700. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 606-01385

0285

606- 01390

0290

606- 02003

0295

607- 01000

0300

609- 21020

0305

612- 00041

0310

612-00042

0315

612- 00043

0320

613-40010

0325

614- 00011

0330 614-00012

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

*Transi tion Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*Fence Barbed Wre with Metal

Post s

*Curb and CGutter Type 2 (Section Il-B)

*Del i neator (Flexible) (Type I)

*Del ineator (Flexible) (Type Il)

*Del i neator (Flexible) (Type IIl)

St andard Foundati on

*Li ght

*Si gn Panel

(Class 1)

*Sign Panel (Class I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 300. 00000
1. 000
EACH
2, 100. 00000
9. 000
EACH
3, 400. 00000
513. 000
LF
5. 00000
4,344. 000
LF
30. 00000
5. 000
EACH
125. 00000
5. 000
EACH
175. 00000
4. 000
EACH
225. 00000
2.000
EACH
1, 750. 00000
43.000
SF
28. 00000
82. 000
SF

38. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11: 49: 56

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-01503

614- 01583

625- 00000

626- 00000

626-01103

627-00008

627- 30405

627-30410

629-01031

630- 00000

630- 00007

ROADWAY

C20999
20999-BI D
FBR0253- 247
| TEM

DESCRI PTI ON
*Steel Sign Support (2-Inch Round)(Post and Socket)
*Steel Sign Support (2-1/2 In Round Sch 80) (Post &
Sli pbase

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Survey Monunment (Type 3A)
*Fl aggi ng
*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

6. 000

275. 00000

11. 000

710. 00000

1. 000

40, 500. 00000

1. 000
LS
215, 000. 00000

1. 000
LS
13, 000. 00000
56. 000
GAL
90. 00000
178. 000
SF
17. 50000
178. 000
SF
12. 50000
1.000
EACH
750. 00000
1, 000. 000
HOUR
21. 00000
90. 000
DAY

460. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.230
0.220
0. 450

0.500
0. 000
0. 500

0. 340
0.110
0. 450

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

305. 000
35.500

. 500

24.000
24.000
48. 000
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ESTI MATE RUN 08/ 08/ 2019

8,910

1, 430.

745.

11, 040

.00

.00

00

.00

00

.00

.00

.00

.00

00

11: 49: 56

AMOUNT

18, 225

107, 500

5, 850

7,150

22,080

.00

.00

00

00

00

.00

.00

.00

.00

50

00



CONTI D: C20999

PCN: 20999-BID

PRQIECT FBR0253- 247

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 630-00012 *Traffic Control Managenent

0395 630-80001 *Fl ashi ng Beacon (Portable)

0400 630-80336 *Barricade (Type 3 MB) (Tenporary)

0405 630-80341 *Construction Traffic Sign (Panel Size A)

0410 630-80342 *Construction Traffic Sign (Panel Size B)

0415 630-80344 *Construction Traffic Sign (Special)

0420 630-80355 *Portabl e Message Sign Panel

0425 630- 80356
Type)

0430 630-80360 *Drum Channel i zi ng Devi ce

0435 630-80370

Concrete Barrier (Tenporary)

0440 630-80380 *Traffic Cone

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
DAY
510. 00000
16. 000
EACH
110. 00000
18. 000
EACH
110. 00000
186. 000
EACH
11. 00000
59. 000
EACH
1, 200. 00000
55. 000
SF
60. 00000
7.000
EACH
550. 00000
(A 4.000
EACH
10. 00000
300. 000
EACH
125. 00000
1, 764. 000
LF
31. 00000
200. 000
EACH

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21. 000
4.000
25. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

93. 000
0. 000
93. 000

29.500
0. 000
29.500

25. 000
0. 000
25.000

3.500
0. 000
3.500

0. 000
0. 000
0. 000

150. 000
0. 000
150. 000

882. 000
0. 000
882. 000

0. 000
0. 000
0. 000
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2,040

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11: 49: 56

AMOUNT

12,750

990.

1,023

35, 400

1,500

1,925

18, 750

27, 342

00

.00

00

00

00

00

00

.00

00

00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 08/ 08/ 2019

CAT NO0200

0445 630-85020

0450

700- 70010

0455

700- 70016

0460

700- 70019

0465

700- 70025

0470 700-70111

CAT NO0300

0480 202- 00400

0485 206- 00000

0490 206-00100

0495 206- 00200

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON
ROADWAY

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent Cost Adjustnment

F/' A Quality Incentive Paynent

Project First Program

Bri dge B-16-HC

*Renoval

of Bridge

Structure Excavation

Structure Backfill

(Cass 1)

Structure Backfill (O ass 2)

ESTI MATE NO 0003 11: 49: 56
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1.000 5, 500. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 2,760,115.10$  165,808.50% 561, 386.90
1. 000 1. 000
EACH 0. 000 0. 00
200, 000. 00000 1.000 200, 000. 00
837. 000 837. 000
oy 0. 000 0. 00
8. 00000 837. 000 6, 696. 00
932. 000 0. 000
oY 0. 000 0. 00
46. 00000 0. 000 0. 00
17. 000 0. 000
oy 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20999- BI D ESTI MATE RUN 08/ 08/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0003 11: 49: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Bridge B-16-HC

0500 206-00360  Mechanical Reinforcement of Soil 866. 000 0. 000
cY 0. 000 0. 00
18. 00000 0. 000 0. 00
0505 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 235. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0510 502-00460 *Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
215. 00000 18. 000 3,870. 00
0515 502-00500 *Conpl ete Joint Penetration (CIJP) Splice 36. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 502-11274  *Steel Piling (HP 12x74) 1, 030. 000 1, 030. 000
LF 0. 000 0. 00
95. 00000 1, 030. 000 97, 850. 00
0521 900-00012 Added Item (Foot)/ Piling Cut-Of L <or= 10 Feet 95. 000 95. 000
LF 0. 000 0. 00
76. 00000 95. 000 7,220.00
0525 503-00060 *Drilled Shaft (60 Inch) 143. 000 143. 000
LF 0. 000 0. 00
1, 050. 00000 143. 000 150, 150. 00
0530 503-00310 *Crosshol e Soni ¢ Loggi ng Testing 3.000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0535 515-00120  *Waterproofing (Menbrane) 1, 453. 000 0. 000
Sy 0. 000 0. 00
16. 00000 0. 000 0. 00
0540 515-00400 *Concrete Seal er 406. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0545 518-01004 Bri dge Expansion Device (0-4 |nch) 130. 000 0. 000
LF 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20999- BI D ESTI MATE RUN 08/ 08/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0003 11: 49: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Bridge B-16-HC

0550 601- 04550 *Concrete Cass G 952. 000 0. 000
CcY 105. 300 66, 865. 50
635. 00000 105. 300 66, 865. 50
0555 601- 40400 *Structural Concrete Stain 1, 092. 000 0. 000
SY 0. 000 0. 00
14. 70000 0. 000 0. 00
0560 602-00020 *Reinforcing Steel (Epoxy Coated) 182, 380. 000 23, 820. 000
LB 12, 707. 000 13, 342.35
1. 05000 36, 527. 000 38, 353. 35
0565 604- 25000 Vane Grate Inlet Special 4. 000 0. 000
EACH 0. 000 0. 00
4, 650. 00000 0. 000 0. 00
0570 606-10700 *Bridge Rail Type 7 505. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0575 607-53005 *Fence Chain Link (Special) 505. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0580 613-00200 *2 Inch Electrical Conduit 1, 030. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0585 618-00142 *Prestressed Concrete | (BT42) 2,307. 000 0. 000
LF 0. 000 0. 00
228. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 2,184,578.40% 80,207.85% 574,304.85
CAT NO0301 Wall B025A270362LRA

0590 206- 00000 Structure Excavation 1, 793. 000 0. 000
cY 1, 793. 000 14, 344.00
8. 00000 1, 793. 000 14, 344. 00
0595 206-00100 Structure Backfill (Cdass 1) 850. 000 0. 000
cY 0. 000 0. 00

46. 00000 0. 000 0.00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20999- BI D ESTI MATE RUN 08/ 08/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0003 11: 49: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Wall B025A270362LRA

0600 206-00360  Mechani cal Reinforcenent of Soil 460. 000 0. 000
cY 0. 000 0.00
18. 00000 0. 000 0.00
0604 420-00000 Ceonenbr ane 370. 000 0. 000
5% 0. 000 0.00
15. 60000 0. 000 0. 00
0605 420-00102  Geotextile (Erosion Control) (Class 1) 374. 000 0. 000
Sy 0. 000 0.00
2.50000 0. 000 0.00
0610 504-04420 Precast Panel Facing 1, 512. 000 0. 000
SF 0. 000 0.00
50. 00000 0. 000 0. 00
0615 506-00206 Riprap (6 Inch) 125. 000 0. 000
cY 0. 000 0.00
80. 00000 0. 000 0.00
0620 601-03050 Concrete Class D (Wall) 6. 000 0. 000
cY 6. 000 4, 200. 00
700. 00000 6. 000 4,200. 00
0625 601-40400 *Structural Concrete Stain 238. 000 0. 000
Sy 0. 000 0. 00
14. 70000 0. 000 0.00
0630 602- 00020 *Rei nforcing Steel (Epoxy Coated) 425. 000 0. 000
LB 425. 000 446. 25
1. 05000 425. 000 446. 25

CAT 0301 CURRENT AMT $ 162,175.85$% 18,990.25 % 18, 990. 25
CAT NO0302 Wall B025A270362RRA

0635 206- 00000 Structure Excavation 1, 760. 000 0. 000
cY 1, 760. 000 14, 080. 00
8. 00000 1, 760. 000 14, 080. 00
0640 206-00100 Structure Backfill (Cdass 1) 870. 000 0. 000
cY 0. 000 0. 00

46. 00000 0. 000 0.00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20999- BI D ESTI MATE RUN 08/ 08/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0003 11: 49: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Wall B025A270362RRA

0645 206-00360  Mechani cal Reinforcenent of Soil 470. 000 0. 000
cy 0. 000 0. 00
18. 00000 0. 000 0. 00
0649 420- 00000 Geonenbr ane 370. 000 0. 000
5% 0. 000 0. 00
15. 60000 0. 000 0.00
0650 420-00102  Geotextile (Erosion Control) (Class 1) 388. 000 0. 000
Sy 0. 000 0. 00
2.50000 0. 000 0. 00
0655 504-04420 Precast Panel Facing 1, 548. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0.00
0660 506-00206 Riprap (6 Inch) 129. 000 0. 000
cy 0. 000 0. 00
80. 00000 0. 000 0. 00
0665 601-03050 Concrete Class D (Wall) 6. 000 0. 000
cY 6. 000 4,200. 00
700. 00000 6. 000 4,200. 00
0670 601-40400 *Structural Concrete Stain 244. 000 0. 000
Sy 0. 000 0. 00
14. 70000 0. 000 0. 00
0675 602- 00020 *Rei nforcing Steel (Epoxy Coated) 434. 000 0. 000
LB 434. 000 455.70
1. 05000 434.000 455.70

CAT 0302 CURRENT AMT $ 165, 264.50 $ 18,735.70 % 18,735.70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0680 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0685 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0.00

30, 000. 00000 1. 000 30, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 15
ESTI MATE RUN 08/ 08/ 2019

CONTI D: C20999

PCN: 20999-BID

PRQIECT FBR0253- 247

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
3, 000. 00000 2.000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 5,338,133.85$%

11: 49: 56
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 000. 00
0.00$% 66, 000. 00

283,742.308% 1, 239,417.70



